
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 57.22

709 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,133,952.22

$38,446,332.61

$22,075,727.49

48.82%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,133,952.22 $38,446,332.61 $22,075,727.49 48.82% $732,171.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,846,579.49 $16,260,842.69 $585,736.80

Non-Participating $4,211,645.24 $4,065,211.01 $146,434.23

Total Earnings $21,058,224.73 $20,326,053.70 $732,171.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $21,058,224.73 $20,326,053.70 $732,171.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,058,224.73 $20,326,053.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $732,171.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  308,500.000 147,130.220

 15.000 -213.230

 

 

146,916.990 $-3,198.45 $2,203,754.85

0010 318-3000     AGGR SURF CRS TN  2,100.000 5,802.710

 15.500 257.840

 

 

6,060.550 $3,996.52 $93,938.53

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 54.570 90.040

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

90.040 $4,913.48 $4,913.48

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 1,274.700

 75.560 258.280

 

 

1,532.980 $19,515.64 $115,831.97

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  127,501.000 52,074.870

TL & H LIME 55.320 75.290

 

 

52,150.160 $4,165.04 $2,884,946.85

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  45,087.000 18,987.560

L & H LIME 56.550 -316.330

 

 

18,671.230 $-17,888.46 $1,055,858.06

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 55.800 4,989.830

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

4,989.830 $278,432.51 $278,432.51

0035 413-1000     BITUM TACK COAT GL  52,912.000 18,971.000

 3.060 135.000

 

 

19,106.000 $413.10 $58,464.36

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 .000

 

 

21,271.086 $.00 $89,338.56



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0055 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,520.000 172.167

 32.750 31.667

 

 

203.834 $1,037.09 $6,675.56

Category Amount: $291,386.47 $6,792,154.73

Category Number: 0020 ROADWAY

0070 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 105000.000 .000

 

 

.650 $.00 $68,250.00

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 33,058.535

 17.000 4,655.151

 

 

37,713.686 $79,137.57 $641,132.66

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  28,636.000 9,869.458

 17.500 334.444

 

 

10,203.902 $5,852.77 $178,568.29

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  75,003.000 27,018.800

 10.000 790.000

 

 

27,808.800 $7,900.00 $278,088.00

Category Amount: $92,890.34 $1,166,038.95

Category Number: 0030 EARTHWORK

0180 205-0001     UNCLASS EXCAV CY  945,541.000 680,847.704

 2.000 13,061.000

 

 

693,908.704 $26,122.00 $1,387,817.41

0185 206-0002     BORROW EXCAV, INCL MATL CY  461,936.000 28,918.000

 1.650 10,210.000

 

 

39,128.000 $16,846.50 $64,561.20

Category Amount: $42,968.50 $1,452,378.61



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,076.938

 36.500 63.889

 

 

1,140.827 $2,331.95 $41,640.19

0200 500-3101     CLASS A CONCRETE CY  1,521.000 617.058

 358.000 197.547

 

 

814.605 $70,721.83 $291,628.59

0205 511-1000     BAR REINF STEEL LB  157,749.000 73,757.930

 0.670 20,253.570

 

 

94,011.500 $13,569.89 $62,987.71

Category Amount: $86,623.67 $396,256.49

Category Number: 0050 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  23,608.000 11,220.080

 28.250 766.000

 

 

11,986.080 $21,639.50 $338,606.76

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 4,246.650

 33.500 1,232.200

 

 

5,478.850 $41,278.70 $183,541.48

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 982.530

 45.750 152.800

 

 

1,135.330 $6,990.60 $51,941.35

0295 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  3,175.000 1,016.400

 45.750 165.800

 

 

1,182.200 $7,585.35 $54,085.65

0315 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,416.000 1,010.650

 57.250 185.500

 

 

1,196.150 $10,619.88 $68,479.59



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0320 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  2,438.000 529.700

 57.250 40.500

 

 

570.200 $2,318.63 $32,643.95

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0430 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 1.500

 1070.000 2.000

 

 

3.500 $2,140.00 $3,745.00

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 2,602.944

 36.500 .000

 

 

2,602.944 $.00 $95,007.46

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 2,581.677

 3.750 1,673.000

 

 

4,254.677 $6,273.75 $15,955.04

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 182.250

 1970.000 6.000

 

 

188.250 $11,820.00 $370,852.50



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0500 668-2100     DROP INLET, GP 1 EA  58.000 20.500

 1510.000 .500

 

 

21.000 $755.00 $31,710.00

Category Amount: $111,421.41 $1,318,711.94

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 70.218

 107.000 3.014

 

 

73.232 $322.50 $7,835.82

0535 163-0240     MULCH TN  1,230.000 1,748.914

 213.000 63.297

 

 

1,812.211 $13,482.26 $386,000.94

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  565.000 86.250

/SAND BAGS 229.000 9.000

 

 

95.250 $2,061.00 $21,812.25

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  548.000 126.000

 121.000 7.500

 

 

133.500 $907.50 $16,153.50

0595 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  66,850.000 14,677.000

 0.500 1,066.000

 

 

15,743.000 $533.00 $7,871.50

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 19,721.000

 0.500 1,016.000

 

 

20,737.000 $508.00 $10,368.50

0610 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,650.000 557.000

 0.500 248.000

 

 

805.000 $124.00 $402.50



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0650 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  33.000 15.000

 491.000 3.000

 

 

18.000 $1,473.00 $8,838.00

0655 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  548.000 228.000

 45.500 1.000

 

 

229.000 $45.50 $10,419.50

0670 171-0010     TEMPORARY SILT FENCE, TYPE A LF  133,700.000 68,214.500

 1.550 2,213.250

 

 

70,427.750 $3,430.54 $109,163.01

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 61,147.020

 2.550 1,185.750

 

 

62,332.770 $3,023.66 $158,948.56

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 11,461.000

 1.600 140.000

 

 

11,601.000 $224.00 $18,561.60

0690 700-6910     PERMANENT GRASSING AC  120.000 41.661

 799.000 5.671

 

 

47.332 $4,531.13 $37,818.27

0695 700-7000     AGRICULTURAL LIME TN  540.000 13.140

 32.000 1.900

 

 

15.040 $60.80 $481.28

0700 700-8000     FERTILIZER MIXED GRADE TN  180.000 24.100

 107.000 2.875

 

 

26.975 $307.63 $2,886.33



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 98,783.742

 0.750 5,868.562

 

 

104,652.304 $4,401.42 $78,489.23

Category Amount: $35,435.94 $876,050.79

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0780 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  129,283.000 30,400.000

 0.350 12,859.080

 

 

43,259.080 $4,500.68 $15,140.68

0785 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  122,583.000 30,400.000

 0.350 -406.160

 

 

29,993.840 $-142.16 $10,497.84

0805 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 150,357.000 30,400.000

 0.250 14,582.040

 

 

44,982.040 $3,645.51 $11,245.51

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

0820 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,839.000 .000

 3.200 271.550

 

 

271.550 $868.96 $868.96

Category Amount: $8,872.99 $57,733.95



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 1,338.556

 33.750 1,673.000

 

 

3,011.556 $56,463.75 $101,640.02

Category Amount: $56,463.75 $101,640.02

Category Number: 0060 EROSION CONTROL

0970 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  10,250.000 7,213.500

RAW CHECK DAM 3.500 312.750

 

 

7,526.250 $1,094.63 $26,341.88

0975 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  5,125.000 1,168.000

 0.500 114.000

 

 

1,282.000 $57.00 $641.00

Category Amount: $1,151.63 $26,982.88

Category Number: 0020 ROADWAY

0995 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  500.000 47.519

 77.250 .297

 

 

47.816 $22.94 $3,693.79

Category Amount: $22.94 $3,693.79

Category Number: 0010 ASPHALT

1000 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  8,970.000 668.000

 20.000 258.000

 

 

926.000 $5,160.00 $18,520.00

Category Amount: $5,160.00 $18,520.00

Category Number: 0020 ROADWAY

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 2.500

 1620.000 2.000

 

 

4.500 $3,240.00 $7,290.00



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

Category Amount: $3,240.00 $60,630.00

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -252,385.530

 1.000 -8,925.610

(IN# 1)

                                                            

-261,311.140 $-8,925.61 ($261,311.14)

Category Amount: $-8,925.61 $-261,311.14

Category Number: 0020 ROADWAY

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $176,973.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,266.500

 3.950 .000

                                                            

                                                            

2,266.500 $.00 $8,952.68

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 1,701.000

 56.000 60.750

                                                            

                                                            

1,761.750 $3,402.00 $98,658.00



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0030

08/08/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 1,010.000

 17.000 121.000

                                                            

                                                            

1,131.000 $2,057.00 $19,227.00

Category Amount: $5,459.00 $126,837.68

Project Total Amount: $732,171.03 $21,058,224.73


